
Dr. Fridtjof Nansen Replacement – Block construction 
AG-460 – Hull build progress – Update by 11th Sept 2015 

   Steel cutting     First steel cut: 13.01.2015 
   Under construction   

Blocks ready to place on slipway   
   Blocks on slipway    Keel Laying:  23.04.15

 
PLANNED BUILDING SEQUENCE OF BLOCKS– ref. Master plan Rev. 02 
1 2 3 4 5 6 7 8 9 10 
06 – 100% 05 – 100% 07 – 100% 14 – 100% 15 – 100% 04 – 100% 13 – 100% 03 – 100% 16 – 100% 12 – 100% 
11 12 13 14 15 16 17 18 19 20 
25 - 100% 02 – 100% 11 – 100% 01 - 100% 10 – 100% 09 – 80% 24 -100% 08 - 90% 23 - 100% 22 - 100% 
21 22 23 24 25 26 27 28 29 30 
21 – 80% 20 – 80% 19 – 80% 18 -80% 32 – 100% 17– 40% 31 – 100% 33 – 100% 30 – 80% 34 – 100% 
31 32 33 34 35 36 37  38 39 40 
39 – 100% 38 – 100% 40 – 100% 37 – 25% 41 – 75% 29 – 20% 28 – 100% 36 – 100% 27 – 100% 26 
41 42  43  44  45 46 47 48 49 50 
35 – 100% 44 – 60% 43 – 30% 42– 100% 45 – 20% 46 – 100% 47 49 48 50 
51 52 53 54 
51 52 53 54 
NOTE!    Blocks are defined as 80% completed when ready to put on slipway - 100% when positioned on slipway. 
General comments: 

• Progress – ref. master plan (MP) – rev 03, dated 01. July: 
MP rev. 03 has changes in block fabrication sequence and revised block completion dates (adjustment of delays) vs. MP 02. 
Main milestones (launching date etc.) kept as in MP 02. 

o Block assembly on slipway  and AC motor installation 1-2 weeks behind presented dates in MP 03.   
o BL 01-09 & 08 – 5-6 weeks fall back from MP 03 plan. 
o Installation of bottom tank piping ongoing – 35% of Isometrics in zone 400 (Dbl. bottom & tk top) installed 
o Pressure testing of tanks according to plan – 14 tanks completed by 11.09.  
o Onboard outfitting - foundation work and mounting of equipment ongoing. 

• Equipment deliveries:  
o All major maritime equipment are now on site and placed on board. 
o RAPP winches and related equipment scheduled for delivery end Sept. 

  
 
 



27 blocks placed and assembled on slipway by 11.09.15 
 

 
Slipway 11.09.15 

 
 

 



Slipway 11.09.15 

 
 

1st dk - Messrom area w/door to galley. 

 
 

 
 

 
 



Chiller units installed in engine room 

 
 
MaK Generator sets on board Sept. 3rd 

 
 
 



 
MaK Generator sets on board Sept. 3rd 

 
 

Propulsion room ready for AC motor foundations 

 
 
 
 



Rudder arrived on site 

 
 
Mounting rings for drop keel transducers  

 
 
 
 



Seawater, bilge and firepumps – below T/D  

 
 
690V trafos,  lab 9 cooling plant & frezzer compr.  in propulsion room 

 
 
 

 
 
 
 



Outfitting – foundation work ongoing 

 
BL 08 - stern tube on slipway 

 


